
 Northern Fauquier County Sports Complex 
Site Plan and 

Construction Schedule
Patton Harris Rust & Associates, pc

Month January February March April May June July August September October
GROUNDWATER WORK EFFORTS
STAKE TEST WELLS
  o  Following completion of groundwater study
PREPARE PERMIT APPLICATION
  o  Health Department Inspection of well locations
  o  Schedule driller and prepare permit
CONVERT TEST WELLS TO PRODUCTION WELLS
  o  After hit water in test wells
PUMPING TESTS
  o  Data collected for quality, draw-down, adjacent well impacts
  o  Send to labs (state and independent labs)
INDEPENDENT LAB RESULTS
  o  For preliminary results
STATE LAB RESULTS
  o  Provides final well approval
SPECIAL EXCEPTION EFFORTS
PREPARE SPECIAL EXCEPTION PLAN
  o  Prepare Plan and Submit to Zoning Admistrator
  o  Staff Review, Address Comments
  o  Planning Commission review/meeting
  o  Public Hearing - Board of Supervisors

January 22, 2003
April 10, 2003

April 8, 2003

end of April

results in early August

Final approval  in Sept.

March 14, 2003
Mid April

PC 4/24 meeting for review 
and 5/29 meeting for 

recommendation 
BOS Approval on June 19 or July 21 

mid June

end of July



 Northern Fauquier County Sports Complex 
Site Plan and 

Construction Schedule
Patton Harris Rust & Associates, pc

Month January February March April May June July August September October
SITE PLAN WORK EFFORTS
SITE PLAN SUBMISSION TO COUNTY
  o  Full site plan work
  o  Does not include water treatment and supply
  o  Site lighting only, sports lighting to come
TRC MEETING
  o  First submission comments received
PHR+A ADDRESS COMMENTS
  o  Resolve issues and resubmit
PUMP STATION DESIGN
  o  Design and address comments from Health Dept. 
PHR+A BEGIN WATER SYSTEM DESIGN
  o  Based on Independent Lab results
  o  Water treatment facility
  o  Storage facility determination and design
COMPLETE / REVISE BASED ON STATE LAB RESULTS
  o  Following state lab results, revise preliminary design
FINAL SITE PLAN APPROVAL
  o  Upon Health Dept. approval, SE approval and site plan approval
CONSTRUCTION
BIDDING
  o  Advertise for bids
  o  Bidding
SITE CONSTRUCTION
  o  Site work 

January 22, 2003
April 10, 2003

April 14, 2003

May 20, 2003

Mid-June

end of July

mid Sept.

mid October

end of October

end of August

Construction begins 
early October 


